

Tasks

Create a task list for your team using the "Add item" button below.

Showing 157 items

Title	Program Area	Description	Assigned To	Status	Due Date	Priority	% Complete
Sort	Sort	Sort	Sort	Sort	Sort	Sort	Sort
17-05	Large CIP - Layouts	MA 176-1 - Check location of Magnolia Creek SPS	tBD	1.) Active	October 27, 2017	2.) Medium	0%
17-04	Large CIP - Layouts	MA 373-1 - Review layout with MA 70-1	TBD	1.) Active	January 25, 2018	2.) Medium	0%
17-03	Large CIP - Layouts	MA-571-2 review layout to be more cost effective	TBD	1.) Active	January 25, 2018	2.) Medium	0%
17-02	Local Policy	Prepare Septic Task Force Summary Report	G. Heiner	1.) Active	August 31, 2017	3.) High	80%
17-01	Local Policy	Identify possible 2018 grant projects	G. Heiner	3.) Closed	August 31, 2017	3.) High	100%
16-10	Small CIP	Summarize contracts connecting to ex. infra. vs. connection to proposed	G. Heiner, M. Bulley	1.) Active	March 22, 2017	2.) Medium	0%
16-09	Large CIP - Cost Est.	Add column to summary sheet for total const. cost	G. Heiner, M. Bulley	1.) Active	March 15, 2017	2.) Medium	0%
16-08	Local Policy	Issue NTP - small system takeovers	G. Heiner	3.) Closed	July 28, 2017	3.) High	100%
16-07	Local Policy	Open contract - small system takeover	TBD	3.) Closed	July 28, 2017	3.) High	100%
16-06	Strategic Planner	Hold Scope Development Mtg w/other divisions	G. Heiner	2.) On-Hold	January 11, 2017	2.) Medium	0%
16-05	Strategic Planner	Hold pre-proposal meeting	G. Heiner	3.) Closed	February 15, 2017	3.) High	100%
16-04	Local Policy	Develop concept for pilot testing of permeable barrier system	G. Heiner	1.) Active	December 14, 2016	1.) Low	10%
16-03	Local Policy	Final workshop - HDPA prioritization	G. Heiner	3.) Closed	December 20, 2016	3.) High	100%
16-02	Local Policy	Develop draft	G. Heiner	3.) Closed	September 16,	3.) High	100%

		scope - minor system takeovers			2016		
16-01	Local Policy	Open Contract for nitrogen discharge modeling	G. Heiner	2.) On-Hold	October 12, 2016	3.) High	0%
15-21	Strategic Planner	Kickoff Mtg - Strategic Planner	G. Heiner, C. Murphy	1.) Active	June 13, 2017	3.) High	10%
15-20	Local Policy	Kickoff Mtg - HDPAs Prioritization	G. Heiner	3.) Closed	March 29, 2016	3.) High	100%
15-19	Local Policy	Contract Request - HDPAs Prioritization	G. Heiner	3.) Closed	December 15, 2015	3.) High	100%
15-18	Local Policy	Complete Report - Septic Tracking & Reporting	G. Heiner, C. Murphy	3.) Closed	February 9, 2016	3.) High	100%
15-17	Local Policy	Kickoff Mtg for Septic Tracking & Reporting	G. Heiner	3.) Closed	April 22, 2015	3.) High	100%
15-16	Local Policy	Hold Septic Tracking Internal Workshop	G. Heiner, C. Murphy	3.) Closed	September 15, 2015	3.) High	100%
15-15	Local Policy	Complete 1st round meetings - Septic Tracking & Report	G. Heiner, C. Murphy	3.) Closed	July 22, 2015	3.) High	100%
15-14	Local Policy	Meet with MDE to review load transfer scenarios	G. Heiner, C. Murphy	3.) Closed	March 31, 2016	3.) High	100%
15-13	Local Policy	Identify Nutrient Load Transfer Scenarios	G. Heiner, C. Murphy	3.) Closed	December 15, 2015	3.) High	100%
15-12	Strategic Planner	Negotiate Strategic Planner Agreements	G. Heiner	1.) Active	May 25, 2016	3.) High	0%
15-11	Strategic Planner	Award Recomm - Select Strategic Planner	G. Heiner	1.) Active	April 13, 2016	3.) High	40%
15-10	Strategic Planner	Select Strategic Planner Short-List	G. Heiner	3.) Closed	December 21, 2016	3.) High	100%
15-09	Strategic Planner	Request approval for Strat. Planner as QBS	G. Heiner	3.) Closed	December 15, 2015	3.) High	100%
15-08	Strategic Planner	Distrib. Strategic Planner docs &	G. Heiner	3.) Closed	October 6, 2015	3.) High	100%

		schedule meeting					
15-07	State Policy	Review credits assigned to Annap. WRF in draft NPDES permit	C. Murphy	3.) Closed	July 9, 2015	3.) High	100%
15-06	Large CIP - Cost Est.	Update summary table for costs; MAs 5 - 11	G. Heiner, M. Bulley	3.) Closed	December 29, 2016	3.) High	100%
15-05	Local Policy	Meeting w/ J. Markusic to discuss Bacteria TMDL	G. Heiner	3.) Closed	October 6, 2015	2.) Medium	100%
15-04	Large CIP - Cost Est.	Revise MA 577A & B FM costs	G. Heiner, C. Ford, M. Bulley	3.) Closed	December 29, 2016	3.) High	100%
15-03	Local Policy	Prepare int. memo explaining how shared FM costs were prepared	G. Heiner	1.) Active	March 18, 2015	2.) Medium	0%
15-02	Small CIP	Fill out ranking matrix for sample areas	C. Murphy, C. Ford	3.) Closed	September 7, 2016	2.) Medium	100%
15-01	Large CIP - Cost Est.	Add divided Area 4 costs to spreadsheet	G. Heiner, M. Bulley	1.) Active	February 27, 2015	3.) High	0%
14-99	Local Policy	Estimate life-cycle cost of septic connection vs. BAT	C. Murphy, G. Heiner	1.) Active	January 14, 2015	3.) High	0%
14-96	Large CIP	Open contract - Lake Waterford SPS Feasibility Study	G. Heiner	1.) Active	November 12, 2014	2.) Medium	0%
14-95	Small CIP	Use cost template for Oakdale Circle sewer	G. Heiner	1.) Active	October 30, 2014	2.) Medium	0%
14-94	Large CIP - Cost Est.	Area 3 - Research MA 373-2 load reduction	C. Murphy	1.) Active	September 24, 2014	3.) High	0%
14-93	Large CIP - Cost Est.	Area 3 - Research FM MA371-1 & 2	G. Heiner, M. Bulley	3.) Closed	December 29, 2016	3.) High	100%
14-92	Large CIP - Cost Est.	Area 2 - Research MA39-1 FM Cost	C. Murphy, M. Bulley	3.) Closed	December 29, 2016	3.) High	100%
14-90	Large CIP - Cost Est.	Update Broadneck SSA Schematic	C. Murphy, C. Ford	3.) Closed	January 30, 2015	3.) High	100%
14-89	Large CIP - Cost Est.	Area 1 - FM cost Whitehurst	C. Murphy, G. Heiner, C. Ford	1.) Active	October 2, 2014	3.) High	0%