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Design Status
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Construction Status

•
 

Construction Milestones
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•
 

Relocation Status

•
 

BRAC Information 
Portal (BIP) Web Site

Ft Meade Golf Course – as it was
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Design StatusDesign Status

•
 

Submissions 1 through 4b complete
–

 

Design  complete for site utilities, foundations, underground 
systems, grading, structural steel

–

 

748 of 914 comments resolved and closed

–

 

26 change requests submitted

•
 

Submission 5  – 10 Nov 2008
–

 

Final design for parking structure, food service, core and 
shell, fit-out, fitness center, furniture, fixtures and equipment

•
 

Submission 8   – 23 Mar 2009
−

 

Design complete for all construction
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A Combat Support Agency Construction StatusConstruction Status

Ft Meade Golf Course – as it is today
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A Combat Support Agency Construction StatusConstruction Status

•
 

Perimeter fence and signage installed

•
 

Silt fence and sediment traps in place

•
 

Completed tree removal

•
 

Cleared and grubbed site

•
 

Retaining walls under construction

•
 

Installing relocated sewer line
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A Combat Support Agency Construction MilestonesConstruction Milestones
•

 
Actual ground breaking …………………..... 09/11/08

•
 

Start retaining wall…………………………… 09/12/08

•
 

Start Operations Bldg foundations………...10/20/08

•
 

Start Command Bldg foundations………… 11/03/08

•
 

Start site utilities……………………………… 11/20/08

•
 

Start structural steel…………………………. 01/05/09

•
 

Start precast (building skin)……………….. 03/02/09

•
 

Operations Bldg shell will be completed first 
followed by Command Bldg shell

•
 

Command Bldg interior will be completed first
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A Combat Support Agency Relocation StatusRelocation Status

•
 

Award integrated relocation contract…….. Mar 2009

•
 

Move into Command Bldg………………….. Oct 2010
−

 

DD, IG, GC, CIO, MPS, GO, JTF-GNO

•
 

Move into Lab Bldg………………………….. Dec 2010

•
 

Move into Acquisition Bldg………………… Jan 2011
−

 

CAE, CFE, CTO, PLD, GE, C2C, GES, IAN, STS

•
 

Move into Common Bldg…………………… Feb 2011

•
 

Move into Operations Bldg………………… Feb 2011
–

 

DD, CSD, NS, CIO, DSO/SMOs, JTRS, DJC2

•
 

Complete relocation…………………………. Jul 2011
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A Combat Support Agency BRAC EventsBRAC Events
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•
 

Ground Breaking Ceremony Done
•

 
Headquarters/CPK/Sky7 Town Hall Done

•
 

Maryland Partnership  – Annual Picnic Done
•

 
Fort Meade BRAC IPR Done

•
 

Close Buckley Annex, Denver, CO Done
•

 
FGGM Regional Growth Mgmt Cmte Mtg Done

•
 

DISA Career and Info Expo 1 Nov 08
•

 
Ft Meade Field Trip 6 Nov 08

•
 

CPK Town Hall 8 Jan 09
•

 
HQS and Sky7 Town Hall 28 Jan 09

•
 

Ft Meade Field Trip 19 Feb 09
•

 
Ribbon Cutting Ceremony Apr 2011
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http://www.disa.mil/brac

BRAC Information Portal BRAC Information Portal 
Web SiteWeb Site
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