
Carrier Contacts AA Co DPW to 
Request a Lease for Space on a Water 

Tank

Site Acquisition Meeting

Carrier Submits Lease Exhibits 
to AA Co DPW

Lease Exhibits 
Approved?

Carrier Submits Construction 
Drawings to AA Co DPW

Construction Drawings 
Approved

20 calendar days

Yes

20 calendar days

No.
Plans not approved.
Changes Required.

No.
Plans not approved.
Changes Required. 

Carrier schedules Pre Bid 
Meeting, if desired

Carrier requests Pre 
Construction Meeting and 

makes preliminary submittals

County evaluates  possibility

Carrier refers to guidelines on 
the County website

Yes

14 calendar days

End No

Carrier May Proceed 
If Lease Agreement 
has been completed

Yes

Pre Construction Meeting held

NTP Granted

Construction

Installation Complete
Inspection of Work & Punch 

List Generated

Yes

10 calendar days

Rev 10/12/09

EXHIBIT C—ATTACHMENT C.a.

Punch List 
Completed by Carrier
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