

PROJECT SCHEDULE

STAKEHOLDER & PUBLIC ENGAGEMENT

STAKEHOLDER INTERVIEWS & COMMITTEE MEETINGS

In Phase 1, the consultant team conducted key stakeholder interviews with past Hospital staff, current tenants, non-profits, and historians.

Throughout all phases, the consultant team attends 2 committee and 4 subcommittee meetings monthly, including county and community stakeholders.

FEBRUARY 13, 2024

PUBLIC WORKSHOP

The consultant team collected input from approximately 160 attendees at the February Introductory Public Workshop.

MAY 16, 2024

PUBLIC WORKSHOP

Approximately 100 attendees joined the May Introductory Public Workshop, held to extend outreach and help ensure diverse representation and input.

MID JULY 2024

PUBLIC WORKSHOP

Phase 2 includes a Public Workshop where participants will be asked to give feedback on plan options & recommendations.

SEPT. 2024

PUBLIC OPEN HOUSE

In Phase 3, the draft master plan report will be presented at a public Open House event, to provide an opportunity for stakeholders and the public to review and comment.

2023 ← → 2024

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER

PHASE 1: Data Collection, Assessment, and Existing Conditions Analysis

The primary goal of this initial phase of work was to listen and learn. This included a deep dive into the history of the Hospital, developing an understanding of present conditions, and asking stakeholders to envision a future Memorial Park.

The consultant team collected and documented existing physical, legal, and environmental conditions; researched historic, cultural, arts, natural, and social assets; documented concerns, obstacles, and opportunities for further evaluation; and analyzed the surrounding context and connections.

These efforts were guided by a series of Stakeholder Interviews, Committee and Subcommittee meetings, and input from the public through an Anne Arundel County website and online feedback form.

PHASE 2: Visioning, Planning, and Evaluation

In Phase 2, based on the analysis conducted and feedback received during Phase 1, the consultant team will develop concept plan options, building test fits, open space and street network plan diagrams, renderings, precedents and best practices, and similar for evaluation.

These efforts will continue to be guided by Committee and Subcommittee meetings as well as three Public Workshops. Based on input received as well as cost and traffic analysis, preferred plans and recommendations will be refined and compiled into a Draft Master Plan.

PHASE 3: Final Master Plan & Implementation Strategy

The primary goal of this final phase is to prepare an agreed-upon master plan, or blueprint, to guide decision making and implementation of priority projects. This includes refining the preferred master plan; outlining a series of recommendations to guide policy, investment, and partnership decisions over the next several years/decades; identifying strategies to fund, operate, and manage public assets; and preparing an implementation strategy including action items, the responsible entity, and timeframes. A Public Open House will be held to share the Plan.

Revised May 31, 2024; subject to change



CROWNSVILLE HOSPITAL MEMORIAL PARK
Anne Arundel County

